



## Extension of Time (EOT) Training

**Course Audience:** All Project Management Positions

**Course Duration:** 20Hrs

**Course Location:**

- ✓ Internal Training: VBS Premises
- ✓ External Training: Client's Premises

**What will you learn?**

**You will learn:**

- ✓ Causes of Delays
- ✓ Project Baseline Schedule
- ✓ Tracking Delays
- ✓ Related Contractual Issues
- ✓ Calculating Delays Effect/Impact on Schedule
- ✓ Delay Mitigation
- ✓ Acceleration Plan
- ✓ Prolongation Cost
- ✓ Disruption
- ✓ Verification of Documents (Documentation)
- ✓ Defending an Extension of Time

**Course Topics:**

**Claims**

- ✓ Claims as definitions

**Delays**

- ✓ Delays in construction industry
- ✓ According to liability
- ✓ Compensable

### **Types of delays**

- ✓ Non Compensable
- ✓ Non excusable
- ✓ According to occurrence
- ✓ According to effect & impact
- ✓ According to time of event

### **Delay analysis methodologies**

- ✓ As-Planned VS As-Built
- ✓ Impacted As-Planned
- ✓ Collapsed As-Built
- ✓ Time impact analysis (TIA)

### **Analysis evaluation**

- ✓ Subjectivity
- ✓ Changes in CPM
- ✓ Concurrency
- ✓ Float ownership
- ✓ Resources

### **Course Requirements by client in case of external training:**

- ✓ Projector
- ✓ White Board